Design program status · Engxtech · data cut-off 30 Sep 2026

Fictional company, synthetic data.


ProductName: All | PartID: All | Stage: All

On-time gates	Slip days (sum of stages)	Drawings on time	Avg days late (late drawings)	Open ECRs (30 Sep 2026)	Median closed cycle (d)	p90 closed cycle (d)
56.3%	110	33.3%	4.6	24	47.0	83.7

On-time gate = actual end on or before planned end. Slip = days a stage ran over its own plan. Backlog = requested and not closed at month end. Data cut-off 30 Sep 2026.


Stage timeline (actual): days from 1 Jul 2024

Timeline Start and Timeline Days by PartRev




Slip days by stage, with on-time gate %

Total Slip Days and On-time Gate % by Stage



Open ECR backlog at month end

Open Backlog by MonthStart



Late drawings (planned vs signed off)

DrawingNo	PartRev	PlannedRelease	ActualRelease	DaysLate	ReviewRounds
DRW-1008	P300-B	Saturday, May 10, 2025	Thursday, May 29, 2025	19	3
DRW-1015	E700-B	Friday, October 31, 2025	Saturday, November 08, 2025	8	3
DRW-1007	P300-A	Sunday, November 17, 2024	Sunday, November 24, 2024	7	2
DRW-1003	P200-A	Thursday, November 28, 2024	Tuesday, December 03, 2024	5	2
DRW-1017	E800-A	Saturday, January 18, 2025	Thursday, January 23, 2025	5	2
DRW-1006	P200-B	Sunday, June 15, 2025	Thursday, June 19, 2025	4	2
DRW-1011	P500-A	Tuesday, December 10, 2024	Saturday, December 14, 2024	4	1
DRW-1005	P200-B	Monday, June 16, 2025	Thursday, June 19, 2025	3	3
DRW-1004	P200-A	Wednesday, November 27, 2024	Friday, November 29, 2024	2	2
DRW-1014	E700-A	Tuesday, December 10, 2024	Thursday, December 12, 2024	2	1
DRW-1019	E800-B	Tuesday, August 12, 2025	Thursday, August 14, 2025	2	1